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Quarterly	  Report	  for	  July	  1,	  2016	  –	  September	  30,	  2016	  

	  
Quarter	  Accomplishments:	  

• Implemented	  initial	  ESGF	  CWT	  end-‐user	  API	  with	  automated	  testing	  through	  
GitHub	  Travis	  CI	  [July	  2016]	  

• Implemented	  majority	  ESGF	  CWT	  end-‐user	  API	  along	  with	  test	  coverage	  
[August	  2016]	  

• Updated	  ESGF	  CWT	  WPS	  to	  conform	  to	  the	  newest	  API	  [August	  2016]	  
• Removed	  ESGF	  CWT	  WPS	  flask	  implementation	  in	  favor	  of	  Django	  [August	  

2016]	  
• Updated	  ESGF	  CWT	  WPS	  demo	  page	  to	  include	  access	  to	  update	  features	  

from	  the	  API	  [August	  2016]	  
• Documented	  published	  datasets	  on	  ESGF	  that	  contained	  files	  missing	  

checksums	  [August	  2016]	  
• Various	  bug	  fixes	  for	  ESGF	  CWT	  end-‐user	  API	  dealing	  with	  compatibility	  with	  

ESGF	  CWT	  WPS	  server	  [September	  2016]	  
• Documentation	  of	  ESGF	  CWT	  end-‐user	  API	  [September	  2016]	  
• Redesigned	  and	  implemented	  ESGF	  CWT	  WPS	  processes	  in	  preparation	  for	  

workflow	  implementation	  [September	  2016]	  
• Created	  Docker	  container	  and	  docker-‐compose	  file	  for	  ESGF	  CWT	  WPS	  

[September	  2016]	  
• Added	  OpenID	  authentication	  through	  MyProxyClient	  for	  ESGF	  CWT	  WPS	  

[September	  2016]	  
• Added	  automated	  testing	  for	  ESGF	  CWT	  WPS	  [September	  2016]	  
• Generated	  SHA256	  checksums	  for	  published	  files	  missing	  them	  [August	  

2016]	  
• Updated	  ESGF	  mapfiles	  with	  corrected	  product	  names	  and	  appended	  new	  

checksums	  [August	  2016]	  
• Started	  verifying	  checksums	  of	  replicated	  files	  on	  gdo2	  that	  are	  unpublished,	  

using	  Jeff	  Painter’s	  database	  [August	  2016]	  
Next	  Quarter’s	  Roadmap	  

• Work	  with	  CWT	  to	  get	  end-‐user	  API	  working	  with	  various	  servers	  [October	  
2016]	  

• Finish	  implementing	  Gridder	  and	  Mask	  for	  ESGF	  CWT	  WPS	  [October	  2016]	  
• Implement	  workflow	  for	  ESGF	  CWT	  WPS	  [October	  2016]	  
• Finished	  verifying	  checksums	  of	  unpublished	  replicated	  data	  [October	  2016]	  
• Verify	  we	  no	  longer	  have	  any	  published	  files	  without	  checksums	  [October	  

2016]	  
• Learn	  publishing	  process	  [October	  2016]	  
• Implement	  addition	  ESGF	  CWT	  WPS	  processes	  (Ensemble	  analysis,	  variance,	  

etc)	  [October	  2016]	  



• Retrieve	  files	  from	  unpublished	  datasets	  that	  have	  failed	  checksums	  
[November	  2016]	  

• Determine	  and	  start	  additional	  CMIP5	  replication	  [November	  2016]	  
• Begin	  designing/talking	  about	  federated	  processes	  for	  ESGF	  CWT	  WPS	  

[December	  2016]	  
• Prepare	  CMIP2	  publication	  for	  Tony	  [December	  2016]	  

	  
Resources	  Required	  to	  Achieve	  Goals	  

• N/A	  


